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REPLY TO

ATTN OF: M/S 525
ME D

SUBJECT: Extension of Colbert Cooperative Agreement #V000282-01

FROM: Neil Thompson \,I‘t,(/“

Project Manager/

TO: Oddvar Aurdal
Grants Administration

THRU:  Kathryn M. Davidsond(i i~ "
Superfund Program Management Section

Please extend the Cooperative Agreement period from August 30, 1986, to
October 31, 1986, for Cooperative Agreement Number v000282-01 (Colbert
Landfill) with the State of Washington, Department of Ecology. The review
and comment period will extend beyond the current ending date as referenced
in the attached letter from Ecology dated August 6, 1986.

The Feasibility Study (FS) schedule was approved by EPA in March 1986.
The FS is currently on schedule.

The request for a change in the Cooperative Agreement does not change
any other conditions in the agreement.
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ANDREA BEATTY RINIKER
Director

STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

Mail Stop PV-11 e Olympia, Washington 98504-8711 e (206) 459-6(0)0

AUG 11 199

August 6, 1986 Superfung Brancy,

Mr. Neil Thompson

U.S. Environmental Protection Agency
Region X

1200 Sixth Avenue

Seattle, WA 98101

Dear Neil:

In reviewing the most recent cooperative agreement on Colbert, I noticed that
the ending date is August 30, 1986.

As you are aware from our recent meetings in Spokane, the Feasibility Study
will not be completed until sometime in September. Then there will be the 30
day comment period and responsiveness summary after that.

I am therefore asking you to approve a 60 day extension to the ending date.

I believe your Region X Office has the authority to send us a letter to amend
the ending date rather than a resubmittal of the whole cooperative agreement
package again.

I would appreciate your earliest support on this request and I apologize for the
shortness of my request.

Sincerely,
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Fred Gardner

Site Manager
Hazardous Waste Cleanup Program
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